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1. Introduction

1.1 Background

Site Number: Z1D7 Contract Number: EPW08062

D.O. Number: 0036 Action Memo Date:

Response Authority: OPA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/23/2013 Start Date: 8/21/2013

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Request for Assistance

FPN#: E13104 Reimbursable Account #:

1.1.1 Incident Category

OPA response.

1.1.2 Site Description

The Turkey Brook Oil Site is a property with an inactive commercial building located at 20 McLennan Drive,
Oakville, Connecticut.  At the time of EPA's response, the building contained an automotive parts
manufacturing business. The business operated on the property as a tenant.  Subsequently, the tenant
relocated the business to another nearby building.

1.1.2.1 Location

The site is located at 20 McLennan Drive in Oakville, Connecticut. The site is immediately surrounded by
industrial properties with residential properties within 1/4 mile radius. It is bordered to the west by Turkey
Brook and various industrial properties, to the north by McLennan Drive, the east by industrial properties,
and to the south by residential properties. According to the information in GIS ArcMap 10.1, there are 768
people within 1/4 mile, 1,999 people within 1/2 mile, and 6,468 within 1 mile of the site.

1.1.2.2 Description of Threat

Due to various oil releases at the facility over time, there is currently a layer of oil on top of the groundwater
underneath the facility. This is causing oil to escape out of the banks of Turkey Brook resulting in a sheen
on the water. Until October 2013, there was a temporary system in place to separate and collect the oil
from the groundwater. During the month of October, the contractor that was hired by CTDEEP to install and
maintain the system removed the system from the site due to lack of funding to support the system. The
removal of that system allowed a small sheen to continue to develop on the surface of Turkey Brook. The
absorbent boom installed by EPA during the Emergency Response action prevented the sheen from
traveling downstream. The threat of and actual discharge to Turkey Brook will continue until the source area
is properly addressed and removed. Turkey Brook is a navigable waterway which leads to the Steele Brook
which leads to the Naugatuck River.   Disposal of recovered oil, oilcontaminated boom and sorbents is
ongoing. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On October 25, 2013 a site walk was performed with EPA and its contractors, the Superfund Technical
Assessment Response Team (START) and the Emergency Rapid Response Services (ERRS) to assess the
condition of the discharge area and develop a plan for the plume investigation activities. During the site walk
it was determined that more efficient and functional boom was necessary to prevent the oil from migrating
downstream. Since the removal of the oil collection system, the absorbent boom had been monitored and
maintained as necessary by the ERRS contractor. The rate at which the absorbent boom was being
changed out was deemed inefficient by the OnScene Coordinator (OSC). Therefore, the OSC requested
that the ERRS contractor provide a boom that would more efficiently contain the release of oil over an
extended period of time and that would require less maintenance. 

A site investigation plan with the START contractor was conducted from November 20 to November 22, 2013
and included Geoprobe soil borings around the outside of the building, soil borings inside of the building
through the concrete floor, soil characterization of each of the cores, and soil and water sampling. The
investigation confirmed the presence of floating oil on the groundwater interface, resulting in the release of
oil to Turkey Brook.  Refer to the report entitled  Removal Program Preliminary Assessment /Site
Investigation for Turkey Brook Site, Oakville, CT dated February 2014.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On August 31, 2012 a sheen sighting was reported in Turkey Brook to the Connecticut Department
of Energy and Environmental Protection (CTDEEP).  To the east of Turkey Brook is Quality
Automatics and to the west is Rintec Corporation. The CTDEEP sent a responder to the scene to
gather more information and investigate the potential source of the spill. Upon arrival at the scene,
the CTDEEP deployed absorbent boom to mitigate further impact from the spill. The CTDEEP
responder and the CTDEEP Site Assessment and Support Unit performed a subsurface
investigation to determine the source of the oil released. They were able to confirm that the oil
released was coming from oil floating on top of the groundwater which was migrating from
underneath the building occupied by Quality Automatics at 20 McLennan Drive, making the
operator of this facility the Potentially Responsible Party (PRP). Following the subsurface
investigation, CTDEEP met with the owner of the business and toured the facility to observe
operations. While observing the operations at the facility, a 55 gallon drum was knocked over by an
employee. The employees promptly cleaned up the spill by sweeping the oil into a corner of the
building then proceeded to apply speedidry. The CTDEEP representative expressed concern
regarding their clean up procedures and investigated the area where the oil and oily debris was
stored. The CTDEEP representative noticed a gap between the floor and the wall which would
provide a pathway for the oil to migrate into the soil and onto the groundwater. It was determined
that this clean up procedure had been in place for a length of time and that the amount of oil that
had been released over time was unknown. In addition to the questionable clean up procedures, the
operations and oil storage in the area appeared to be contributing to the problem via a cracked oil
hose that was leaking product onto the floor in this same area. The owner of Quality Automatics
assumed responsibility for the release and agreed to implement clean up and remediation actions
with CTDEEP providing agency oversight.

On October 9, 2012, the PRP contacted the CTDEEP, notifying them that they were financial
unable to continue clean up actions at the site. CTDEEP reported to the site, noticed a visible
sheen on the water, and called the National Response Center to report the incident. CTDEEP
assumed control of the response and proceeded with boom deployment and associated clean up
actions. Clean up actions consisted of continual replacement of absorbent boom in three locations
on Turkey Brook and the installation of an oil recovery system. The oil recovery system includes
two wells with an oil sensor and a pump which pumps oil off of the surface of the groundwater when
the sensor is triggered. This system collected approximately 250 gallons of oil which is currently
being stored in a secure location on site in 55 gallon drums.

On July 25, 2013, CTDEEP requested assistance from the US EPA with the source removal
actions currently on going at the site. After obtaining signed access agreements from the tenant
and the property owner, US EPA and CTDEEP performed a site walk on August 21, 2013. The EPA
On Scene Coordinator (OSC) observed a sheen on the water that was being contained by two
layers of absorbent boom. The absorbent boom in two of the three deployment areas was
completely saturated and potentially contributing to the current sheen. The water level of Turkey
Brook was observed to be low, providing a conduit for additional oil to be released from the banks of
the brook. The CTDEEP and EPA met with the tenant and property owner where they provided
verbal confirmation to have EPA assume responsibility of the clean up actions due to a lack of
funds and resources from both the PRP and the CTDEEP. On August 22, 2013, the OSC initiated
an emergency action to remediate the visible sheen on Turkey Brook and to prevent further oil from
migrating and contaminating areas downstream from the site. On August 23, 2013 the tenant and
the property owner signed the Notice of Federal Assumption of Responsibility (NOFAR) which
allows EPA to conduct response activities as appropriate to mitigate the actual release and the
threat of further release at the site.

2.1.2 Response Actions to Date

(Refer to the previous POLREPS for additional information on activities prior to June 2014.)

In November 2014, EPA installed a new oil recovery system at the site.  A recovery trench was excavated
between the building and the brook, and two 8" recovery wells were installed.  Each of the wells was
outfitted with a belt skimmer.  Operating conditions for the system have been optimized to intercept and
remove oil before it discharges into Turkey Brook.  Under current conditions, the operation of one of the two
skimmers for a period of two hours per day has effectively controlled the discharge.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owner of the property has been identified as a PRP,  as has the tenant, who owns Quality Automatics,
which has relocated to another building across the street. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Waste Oil Drum 17 N/A Reclamation  N/A

Absorbent Drum  32 N/A N/A  Landfill

Oil contaminated soil  Drum  2 1167843 N/A  Landfill

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue operation of the oil recovery system, and will continue to deploy sorbent boom to collect
any oil that may discharge to the brook.

2.2.1.2 Next Steps

Continue to recover oil from current wells and maintain sorbent booms as needed.

2.2.2 Issues

No issues have been identified at this time.

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

On August 22, 2013, the OSC processed a request to the National Pollution Fund Center (NPFC) through
CANAPS for a Federal Project Number (FPN) to initiate the emergency response actions at the site. The
NPFC assigned the site FPN# E13104 with an initial ceiling of $30,000.

On September 19, 2013, the OSC processed a request to the NPFC through the Federal Project Officer to
continue with on site activities to contain any oil discharged to Turkey Brook and to dispose of the drums
containing oil and oil/water mixture, located on the bank of the brook. 

On November 14, 2013, OSC Pasquerella submitted the Oil Removal Project Plan to the National Pollution
Funds Center with a proposed project ceiling of $500,000 for oil pollution cleanup activities under Sect
311(c) Federal Water Pollution Control Act as ammended by the oil Pollution Act of 1990 (OPA).

On November 15, 2013, the ceiling update for this FPN E13104 was processed by the NPFC.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $250,000.00 $195,329.98 $54,670.02 21.87%

TAT/START $100,000.00 $68,057.00 $31,943.00 31.94%

Intramural Costs

USEPA  Direct $50,000.00 $27,073.00 $22,927.00 45.85%

USEPA  InDirect $75,000.00 $46,553.29 $28,446.71 37.93%

Total Site Costs $475,000.00 $337,013.27 $137,986.73 29.05%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA Regional Health and Safety Officer is Anthony Honnellio. The OSC is the site specific Health and
Safety Officer. 

2.5.2 Liaison Officer

The OSC will serve as the Liason for all site activities. 

2.5.3 Information Officer

Position assignment is still to be determined.

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Connecticut Department of Energy and Environmental Conservation (CTDEEP)

4. Personnel On Site

There are no personnel at the Site on a daily basis.  The ERRS contractor supplies personnel periodically to
tend to the operation of the oil recovery system.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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sheen on the water, and called the National Response Center to report the incident. CTDEEP
assumed control of the response and proceeded with boom deployment and associated clean up
actions. Clean up actions consisted of continual replacement of absorbent boom in three locations
on Turkey Brook and the installation of an oil recovery system. The oil recovery system includes
two wells with an oil sensor and a pump which pumps oil off of the surface of the groundwater when
the sensor is triggered. This system collected approximately 250 gallons of oil which is currently
being stored in a secure location on site in 55 gallon drums.

On July 25, 2013, CTDEEP requested assistance from the US EPA with the source removal
actions currently on going at the site. After obtaining signed access agreements from the tenant
and the property owner, US EPA and CTDEEP performed a site walk on August 21, 2013. The EPA
On Scene Coordinator (OSC) observed a sheen on the water that was being contained by two
layers of absorbent boom. The absorbent boom in two of the three deployment areas was
completely saturated and potentially contributing to the current sheen. The water level of Turkey
Brook was observed to be low, providing a conduit for additional oil to be released from the banks of
the brook. The CTDEEP and EPA met with the tenant and property owner where they provided
verbal confirmation to have EPA assume responsibility of the clean up actions due to a lack of
funds and resources from both the PRP and the CTDEEP. On August 22, 2013, the OSC initiated
an emergency action to remediate the visible sheen on Turkey Brook and to prevent further oil from
migrating and contaminating areas downstream from the site. On August 23, 2013 the tenant and
the property owner signed the Notice of Federal Assumption of Responsibility (NOFAR) which
allows EPA to conduct response activities as appropriate to mitigate the actual release and the
threat of further release at the site.

2.1.2 Response Actions to Date

(Refer to the previous POLREPS for additional information on activities prior to June 2014.)

In November 2014, EPA installed a new oil recovery system at the site.  A recovery trench was excavated
between the building and the brook, and two 8" recovery wells were installed.  Each of the wells was
outfitted with a belt skimmer.  Operating conditions for the system have been optimized to intercept and
remove oil before it discharges into Turkey Brook.  Under current conditions, the operation of one of the two
skimmers for a period of two hours per day has effectively controlled the discharge.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owner of the property has been identified as a PRP,  as has the tenant, who owns Quality Automatics,
which has relocated to another building across the street. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Waste Oil Drum 17 N/A Reclamation  N/A

Absorbent Drum  32 N/A N/A  Landfill

Oil contaminated soil  Drum  2 1167843 N/A  Landfill

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue operation of the oil recovery system, and will continue to deploy sorbent boom to collect
any oil that may discharge to the brook.

2.2.1.2 Next Steps

Continue to recover oil from current wells and maintain sorbent booms as needed.

2.2.2 Issues

No issues have been identified at this time.

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

On August 22, 2013, the OSC processed a request to the National Pollution Fund Center (NPFC) through
CANAPS for a Federal Project Number (FPN) to initiate the emergency response actions at the site. The
NPFC assigned the site FPN# E13104 with an initial ceiling of $30,000.

On September 19, 2013, the OSC processed a request to the NPFC through the Federal Project Officer to
continue with on site activities to contain any oil discharged to Turkey Brook and to dispose of the drums
containing oil and oil/water mixture, located on the bank of the brook. 

On November 14, 2013, OSC Pasquerella submitted the Oil Removal Project Plan to the National Pollution
Funds Center with a proposed project ceiling of $500,000 for oil pollution cleanup activities under Sect
311(c) Federal Water Pollution Control Act as ammended by the oil Pollution Act of 1990 (OPA).

On November 15, 2013, the ceiling update for this FPN E13104 was processed by the NPFC.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $250,000.00 $195,329.98 $54,670.02 21.87%

TAT/START $100,000.00 $68,057.00 $31,943.00 31.94%

Intramural Costs

USEPA  Direct $50,000.00 $27,073.00 $22,927.00 45.85%

USEPA  InDirect $75,000.00 $46,553.29 $28,446.71 37.93%

Total Site Costs $475,000.00 $337,013.27 $137,986.73 29.05%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA Regional Health and Safety Officer is Anthony Honnellio. The OSC is the site specific Health and
Safety Officer. 

2.5.2 Liaison Officer

The OSC will serve as the Liason for all site activities. 

2.5.3 Information Officer

Position assignment is still to be determined.

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Connecticut Department of Energy and Environmental Conservation (CTDEEP)

4. Personnel On Site

There are no personnel at the Site on a daily basis.  The ERRS contractor supplies personnel periodically to
tend to the operation of the oil recovery system.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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POLLUTION/SITUATION REPORT

Turkey Brook Oil Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #5
Progress
Turkey Brook Oil Site

Oakville, CT 
Latitude: 41.5981610 Longitude: 73.0754130 

To: Polrep Distribution, USEPAR1

From: Tom Condon, OSC 

Date: 10/12/2016 

Reporting Period: 6/10/14 to 10/12/16 

1. Introduction

1.1 Background

Site Number: Z1D7 Contract Number: EPW08062

D.O. Number: 0036 Action Memo Date:

Response Authority: OPA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/23/2013 Start Date: 8/21/2013

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Request for Assistance

FPN#: E13104 Reimbursable Account #:

1.1.1 Incident Category

OPA response.

1.1.2 Site Description

The Turkey Brook Oil Site is a property with an inactive commercial building located at 20 McLennan Drive,
Oakville, Connecticut.  At the time of EPA's response, the building contained an automotive parts
manufacturing business. The business operated on the property as a tenant.  Subsequently, the tenant
relocated the business to another nearby building.

1.1.2.1 Location

The site is located at 20 McLennan Drive in Oakville, Connecticut. The site is immediately surrounded by
industrial properties with residential properties within 1/4 mile radius. It is bordered to the west by Turkey
Brook and various industrial properties, to the north by McLennan Drive, the east by industrial properties,
and to the south by residential properties. According to the information in GIS ArcMap 10.1, there are 768
people within 1/4 mile, 1,999 people within 1/2 mile, and 6,468 within 1 mile of the site.

1.1.2.2 Description of Threat

Due to various oil releases at the facility over time, there is currently a layer of oil on top of the groundwater
underneath the facility. This is causing oil to escape out of the banks of Turkey Brook resulting in a sheen
on the water. Until October 2013, there was a temporary system in place to separate and collect the oil
from the groundwater. During the month of October, the contractor that was hired by CTDEEP to install and
maintain the system removed the system from the site due to lack of funding to support the system. The
removal of that system allowed a small sheen to continue to develop on the surface of Turkey Brook. The
absorbent boom installed by EPA during the Emergency Response action prevented the sheen from
traveling downstream. The threat of and actual discharge to Turkey Brook will continue until the source area
is properly addressed and removed. Turkey Brook is a navigable waterway which leads to the Steele Brook
which leads to the Naugatuck River.   Disposal of recovered oil, oilcontaminated boom and sorbents is
ongoing. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On October 25, 2013 a site walk was performed with EPA and its contractors, the Superfund Technical
Assessment Response Team (START) and the Emergency Rapid Response Services (ERRS) to assess the
condition of the discharge area and develop a plan for the plume investigation activities. During the site walk
it was determined that more efficient and functional boom was necessary to prevent the oil from migrating
downstream. Since the removal of the oil collection system, the absorbent boom had been monitored and
maintained as necessary by the ERRS contractor. The rate at which the absorbent boom was being
changed out was deemed inefficient by the OnScene Coordinator (OSC). Therefore, the OSC requested
that the ERRS contractor provide a boom that would more efficiently contain the release of oil over an
extended period of time and that would require less maintenance. 

A site investigation plan with the START contractor was conducted from November 20 to November 22, 2013
and included Geoprobe soil borings around the outside of the building, soil borings inside of the building
through the concrete floor, soil characterization of each of the cores, and soil and water sampling. The
investigation confirmed the presence of floating oil on the groundwater interface, resulting in the release of
oil to Turkey Brook.  Refer to the report entitled  Removal Program Preliminary Assessment /Site
Investigation for Turkey Brook Site, Oakville, CT dated February 2014.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On August 31, 2012 a sheen sighting was reported in Turkey Brook to the Connecticut Department
of Energy and Environmental Protection (CTDEEP).  To the east of Turkey Brook is Quality
Automatics and to the west is Rintec Corporation. The CTDEEP sent a responder to the scene to
gather more information and investigate the potential source of the spill. Upon arrival at the scene,
the CTDEEP deployed absorbent boom to mitigate further impact from the spill. The CTDEEP
responder and the CTDEEP Site Assessment and Support Unit performed a subsurface
investigation to determine the source of the oil released. They were able to confirm that the oil
released was coming from oil floating on top of the groundwater which was migrating from
underneath the building occupied by Quality Automatics at 20 McLennan Drive, making the
operator of this facility the Potentially Responsible Party (PRP). Following the subsurface
investigation, CTDEEP met with the owner of the business and toured the facility to observe
operations. While observing the operations at the facility, a 55 gallon drum was knocked over by an
employee. The employees promptly cleaned up the spill by sweeping the oil into a corner of the
building then proceeded to apply speedidry. The CTDEEP representative expressed concern
regarding their clean up procedures and investigated the area where the oil and oily debris was
stored. The CTDEEP representative noticed a gap between the floor and the wall which would
provide a pathway for the oil to migrate into the soil and onto the groundwater. It was determined
that this clean up procedure had been in place for a length of time and that the amount of oil that
had been released over time was unknown. In addition to the questionable clean up procedures, the
operations and oil storage in the area appeared to be contributing to the problem via a cracked oil
hose that was leaking product onto the floor in this same area. The owner of Quality Automatics
assumed responsibility for the release and agreed to implement clean up and remediation actions
with CTDEEP providing agency oversight.

On October 9, 2012, the PRP contacted the CTDEEP, notifying them that they were financial
unable to continue clean up actions at the site. CTDEEP reported to the site, noticed a visible
sheen on the water, and called the National Response Center to report the incident. CTDEEP
assumed control of the response and proceeded with boom deployment and associated clean up
actions. Clean up actions consisted of continual replacement of absorbent boom in three locations
on Turkey Brook and the installation of an oil recovery system. The oil recovery system includes
two wells with an oil sensor and a pump which pumps oil off of the surface of the groundwater when
the sensor is triggered. This system collected approximately 250 gallons of oil which is currently
being stored in a secure location on site in 55 gallon drums.

On July 25, 2013, CTDEEP requested assistance from the US EPA with the source removal
actions currently on going at the site. After obtaining signed access agreements from the tenant
and the property owner, US EPA and CTDEEP performed a site walk on August 21, 2013. The EPA
On Scene Coordinator (OSC) observed a sheen on the water that was being contained by two
layers of absorbent boom. The absorbent boom in two of the three deployment areas was
completely saturated and potentially contributing to the current sheen. The water level of Turkey
Brook was observed to be low, providing a conduit for additional oil to be released from the banks of
the brook. The CTDEEP and EPA met with the tenant and property owner where they provided
verbal confirmation to have EPA assume responsibility of the clean up actions due to a lack of
funds and resources from both the PRP and the CTDEEP. On August 22, 2013, the OSC initiated
an emergency action to remediate the visible sheen on Turkey Brook and to prevent further oil from
migrating and contaminating areas downstream from the site. On August 23, 2013 the tenant and
the property owner signed the Notice of Federal Assumption of Responsibility (NOFAR) which
allows EPA to conduct response activities as appropriate to mitigate the actual release and the
threat of further release at the site.

2.1.2 Response Actions to Date

(Refer to the previous POLREPS for additional information on activities prior to June 2014.)

In November 2014, EPA installed a new oil recovery system at the site.  A recovery trench was excavated
between the building and the brook, and two 8" recovery wells were installed.  Each of the wells was
outfitted with a belt skimmer.  Operating conditions for the system have been optimized to intercept and
remove oil before it discharges into Turkey Brook.  Under current conditions, the operation of one of the two
skimmers for a period of two hours per day has effectively controlled the discharge.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owner of the property has been identified as a PRP,  as has the tenant, who owns Quality Automatics,
which has relocated to another building across the street. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Waste Oil Drum 17 N/A Reclamation  N/A

Absorbent Drum  32 N/A N/A  Landfill

Oil contaminated soil  Drum  2 1167843 N/A  Landfill

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue operation of the oil recovery system, and will continue to deploy sorbent boom to collect
any oil that may discharge to the brook.

2.2.1.2 Next Steps

Continue to recover oil from current wells and maintain sorbent booms as needed.

2.2.2 Issues

No issues have been identified at this time.

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

On August 22, 2013, the OSC processed a request to the National Pollution Fund Center (NPFC) through
CANAPS for a Federal Project Number (FPN) to initiate the emergency response actions at the site. The
NPFC assigned the site FPN# E13104 with an initial ceiling of $30,000.

On September 19, 2013, the OSC processed a request to the NPFC through the Federal Project Officer to
continue with on site activities to contain any oil discharged to Turkey Brook and to dispose of the drums
containing oil and oil/water mixture, located on the bank of the brook. 

On November 14, 2013, OSC Pasquerella submitted the Oil Removal Project Plan to the National Pollution
Funds Center with a proposed project ceiling of $500,000 for oil pollution cleanup activities under Sect
311(c) Federal Water Pollution Control Act as ammended by the oil Pollution Act of 1990 (OPA).

On November 15, 2013, the ceiling update for this FPN E13104 was processed by the NPFC.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $250,000.00 $195,329.98 $54,670.02 21.87%

TAT/START $100,000.00 $68,057.00 $31,943.00 31.94%

Intramural Costs

USEPA  Direct $50,000.00 $27,073.00 $22,927.00 45.85%

USEPA  InDirect $75,000.00 $46,553.29 $28,446.71 37.93%

Total Site Costs $475,000.00 $337,013.27 $137,986.73 29.05%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA Regional Health and Safety Officer is Anthony Honnellio. The OSC is the site specific Health and
Safety Officer. 

2.5.2 Liaison Officer

The OSC will serve as the Liason for all site activities. 

2.5.3 Information Officer

Position assignment is still to be determined.

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Connecticut Department of Energy and Environmental Conservation (CTDEEP)

4. Personnel On Site

There are no personnel at the Site on a daily basis.  The ERRS contractor supplies personnel periodically to
tend to the operation of the oil recovery system.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #5
Progress
Turkey Brook Oil Site

Oakville, CT 
Latitude: 41.5981610 Longitude: 73.0754130 

To: Polrep Distribution, USEPAR1

From: Tom Condon, OSC 

Date: 10/12/2016 

Reporting Period: 6/10/14 to 10/12/16 

1. Introduction

1.1 Background

Site Number: Z1D7 Contract Number: EPW08062

D.O. Number: 0036 Action Memo Date:

Response Authority: OPA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/23/2013 Start Date: 8/21/2013

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Request for Assistance

FPN#: E13104 Reimbursable Account #:

1.1.1 Incident Category

OPA response.

1.1.2 Site Description

The Turkey Brook Oil Site is a property with an inactive commercial building located at 20 McLennan Drive,
Oakville, Connecticut.  At the time of EPA's response, the building contained an automotive parts
manufacturing business. The business operated on the property as a tenant.  Subsequently, the tenant
relocated the business to another nearby building.

1.1.2.1 Location

The site is located at 20 McLennan Drive in Oakville, Connecticut. The site is immediately surrounded by
industrial properties with residential properties within 1/4 mile radius. It is bordered to the west by Turkey
Brook and various industrial properties, to the north by McLennan Drive, the east by industrial properties,
and to the south by residential properties. According to the information in GIS ArcMap 10.1, there are 768
people within 1/4 mile, 1,999 people within 1/2 mile, and 6,468 within 1 mile of the site.

1.1.2.2 Description of Threat

Due to various oil releases at the facility over time, there is currently a layer of oil on top of the groundwater
underneath the facility. This is causing oil to escape out of the banks of Turkey Brook resulting in a sheen
on the water. Until October 2013, there was a temporary system in place to separate and collect the oil
from the groundwater. During the month of October, the contractor that was hired by CTDEEP to install and
maintain the system removed the system from the site due to lack of funding to support the system. The
removal of that system allowed a small sheen to continue to develop on the surface of Turkey Brook. The
absorbent boom installed by EPA during the Emergency Response action prevented the sheen from
traveling downstream. The threat of and actual discharge to Turkey Brook will continue until the source area
is properly addressed and removed. Turkey Brook is a navigable waterway which leads to the Steele Brook
which leads to the Naugatuck River.   Disposal of recovered oil, oilcontaminated boom and sorbents is
ongoing. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On October 25, 2013 a site walk was performed with EPA and its contractors, the Superfund Technical
Assessment Response Team (START) and the Emergency Rapid Response Services (ERRS) to assess the
condition of the discharge area and develop a plan for the plume investigation activities. During the site walk
it was determined that more efficient and functional boom was necessary to prevent the oil from migrating
downstream. Since the removal of the oil collection system, the absorbent boom had been monitored and
maintained as necessary by the ERRS contractor. The rate at which the absorbent boom was being
changed out was deemed inefficient by the OnScene Coordinator (OSC). Therefore, the OSC requested
that the ERRS contractor provide a boom that would more efficiently contain the release of oil over an
extended period of time and that would require less maintenance. 

A site investigation plan with the START contractor was conducted from November 20 to November 22, 2013
and included Geoprobe soil borings around the outside of the building, soil borings inside of the building
through the concrete floor, soil characterization of each of the cores, and soil and water sampling. The
investigation confirmed the presence of floating oil on the groundwater interface, resulting in the release of
oil to Turkey Brook.  Refer to the report entitled  Removal Program Preliminary Assessment /Site
Investigation for Turkey Brook Site, Oakville, CT dated February 2014.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On August 31, 2012 a sheen sighting was reported in Turkey Brook to the Connecticut Department
of Energy and Environmental Protection (CTDEEP).  To the east of Turkey Brook is Quality
Automatics and to the west is Rintec Corporation. The CTDEEP sent a responder to the scene to
gather more information and investigate the potential source of the spill. Upon arrival at the scene,
the CTDEEP deployed absorbent boom to mitigate further impact from the spill. The CTDEEP
responder and the CTDEEP Site Assessment and Support Unit performed a subsurface
investigation to determine the source of the oil released. They were able to confirm that the oil
released was coming from oil floating on top of the groundwater which was migrating from
underneath the building occupied by Quality Automatics at 20 McLennan Drive, making the
operator of this facility the Potentially Responsible Party (PRP). Following the subsurface
investigation, CTDEEP met with the owner of the business and toured the facility to observe
operations. While observing the operations at the facility, a 55 gallon drum was knocked over by an
employee. The employees promptly cleaned up the spill by sweeping the oil into a corner of the
building then proceeded to apply speedidry. The CTDEEP representative expressed concern
regarding their clean up procedures and investigated the area where the oil and oily debris was
stored. The CTDEEP representative noticed a gap between the floor and the wall which would
provide a pathway for the oil to migrate into the soil and onto the groundwater. It was determined
that this clean up procedure had been in place for a length of time and that the amount of oil that
had been released over time was unknown. In addition to the questionable clean up procedures, the
operations and oil storage in the area appeared to be contributing to the problem via a cracked oil
hose that was leaking product onto the floor in this same area. The owner of Quality Automatics
assumed responsibility for the release and agreed to implement clean up and remediation actions
with CTDEEP providing agency oversight.

On October 9, 2012, the PRP contacted the CTDEEP, notifying them that they were financial
unable to continue clean up actions at the site. CTDEEP reported to the site, noticed a visible
sheen on the water, and called the National Response Center to report the incident. CTDEEP
assumed control of the response and proceeded with boom deployment and associated clean up
actions. Clean up actions consisted of continual replacement of absorbent boom in three locations
on Turkey Brook and the installation of an oil recovery system. The oil recovery system includes
two wells with an oil sensor and a pump which pumps oil off of the surface of the groundwater when
the sensor is triggered. This system collected approximately 250 gallons of oil which is currently
being stored in a secure location on site in 55 gallon drums.

On July 25, 2013, CTDEEP requested assistance from the US EPA with the source removal
actions currently on going at the site. After obtaining signed access agreements from the tenant
and the property owner, US EPA and CTDEEP performed a site walk on August 21, 2013. The EPA
On Scene Coordinator (OSC) observed a sheen on the water that was being contained by two
layers of absorbent boom. The absorbent boom in two of the three deployment areas was
completely saturated and potentially contributing to the current sheen. The water level of Turkey
Brook was observed to be low, providing a conduit for additional oil to be released from the banks of
the brook. The CTDEEP and EPA met with the tenant and property owner where they provided
verbal confirmation to have EPA assume responsibility of the clean up actions due to a lack of
funds and resources from both the PRP and the CTDEEP. On August 22, 2013, the OSC initiated
an emergency action to remediate the visible sheen on Turkey Brook and to prevent further oil from
migrating and contaminating areas downstream from the site. On August 23, 2013 the tenant and
the property owner signed the Notice of Federal Assumption of Responsibility (NOFAR) which
allows EPA to conduct response activities as appropriate to mitigate the actual release and the
threat of further release at the site.

2.1.2 Response Actions to Date

(Refer to the previous POLREPS for additional information on activities prior to June 2014.)

In November 2014, EPA installed a new oil recovery system at the site.  A recovery trench was excavated
between the building and the brook, and two 8" recovery wells were installed.  Each of the wells was
outfitted with a belt skimmer.  Operating conditions for the system have been optimized to intercept and
remove oil before it discharges into Turkey Brook.  Under current conditions, the operation of one of the two
skimmers for a period of two hours per day has effectively controlled the discharge.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owner of the property has been identified as a PRP,  as has the tenant, who owns Quality Automatics,
which has relocated to another building across the street. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Waste Oil Drum 17 N/A Reclamation  N/A

Absorbent Drum  32 N/A N/A  Landfill

Oil contaminated soil  Drum  2 1167843 N/A  Landfill

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

EPA will continue operation of the oil recovery system, and will continue to deploy sorbent boom to collect
any oil that may discharge to the brook.

2.2.1.2 Next Steps

Continue to recover oil from current wells and maintain sorbent booms as needed.

2.2.2 Issues

No issues have been identified at this time.

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

On August 22, 2013, the OSC processed a request to the National Pollution Fund Center (NPFC) through
CANAPS for a Federal Project Number (FPN) to initiate the emergency response actions at the site. The
NPFC assigned the site FPN# E13104 with an initial ceiling of $30,000.

On September 19, 2013, the OSC processed a request to the NPFC through the Federal Project Officer to
continue with on site activities to contain any oil discharged to Turkey Brook and to dispose of the drums
containing oil and oil/water mixture, located on the bank of the brook. 

On November 14, 2013, OSC Pasquerella submitted the Oil Removal Project Plan to the National Pollution
Funds Center with a proposed project ceiling of $500,000 for oil pollution cleanup activities under Sect
311(c) Federal Water Pollution Control Act as ammended by the oil Pollution Act of 1990 (OPA).

On November 15, 2013, the ceiling update for this FPN E13104 was processed by the NPFC.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $250,000.00 $195,329.98 $54,670.02 21.87%

TAT/START $100,000.00 $68,057.00 $31,943.00 31.94%

Intramural Costs

USEPA  Direct $50,000.00 $27,073.00 $22,927.00 45.85%

USEPA  InDirect $75,000.00 $46,553.29 $28,446.71 37.93%

Total Site Costs $475,000.00 $337,013.27 $137,986.73 29.05%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

The EPA Regional Health and Safety Officer is Anthony Honnellio. The OSC is the site specific Health and
Safety Officer. 

2.5.2 Liaison Officer

The OSC will serve as the Liason for all site activities. 

2.5.3 Information Officer

Position assignment is still to be determined.

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Connecticut Department of Energy and Environmental Conservation (CTDEEP)

4. Personnel On Site

There are no personnel at the Site on a daily basis.  The ERRS contractor supplies personnel periodically to
tend to the operation of the oil recovery system.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


